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 ELECTRONIC DATA SYSTEMS (EDS) - PREMIER, INC.

 
 ISV Review - Executive Summary

 

 
 * * * * * * * *
 
 
 Overall, the EDS Premier team has demonstrated it is making progress towards Y2K
readiness.  In terms of NCUA’s 5-phase repair approach, it appears to be at the
following point:

• Awareness – EDS Premier is aware of the Y2K implications for its clients
and has been proactively preparing for solutions.  All members of its
management team have to some extent been involved in meetings or
reports that discussed the issue.  Evidence exists which indicates that the
client base has been informed.

 
• Assessment – EDS Premier has completed its assessment for Y2K

implications.
 
• Renovation - EDS Premier has stated that all known Y2K issues have

been resolved and the April 1998 update is Y2K ready.
 
• Validation and Testing – EDS Premier completed vendor testing,

compiled the test scripts and results, and developed a CD ROM for client
credit unions by October 1998.  EDS Premier is working with a Premier
User Group to perform additional testing.  The results of those test will be
available, for a fee, from EDS Premier in April 1999.

 
• Implementation – The Y2K-ready version of Premier has been running in

the production environment since April 1998.


